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Option 1

Hard Construction Cost  $6,350,000 - $7,050,000

Soft Construction Cost  $   660,000 - $   740,000

Total Cost    $7,010,000 - $7,790,000

Initial Cost Opinion



Option 2

Hard Construction Cost  $6,550,000 - $7,284,000

Soft Construction Cost  $   700,000 - $   766,000

Total Cost    $7,250,000 - $8,050,000

Initial Cost Opinion



Next Steps

9 August 2025
Committee Meeting Presentation Refinement

6 September 2025
Complete Overall Budget with Additional 
Design Refinements

October 2025
Approval of Design

October 2025 - August 2026
Design / Permit / Bidding

Fall 2026
Start Construction



Thank You!
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